



Hindmarsh Shire Council | PO Box 250 | 92 Nelson Street Nhill VIC 3418 | Ph: 03 5391 4444 |  
Fax: 03 5391 1376 | Email: [info@hindmarsh.vic.gov.au](mailto:info@hindmarsh.vic.gov.au)

---

20 September 2021

## **MEDIA RELEASE**

### **Construction Delays Expected Albacutya Bridge**

Due to current COVID-19 restrictions, the Albacutya Bridge construction project is on hold until restrictions are lifted for construction workers, who are now unable to travel from metropolitan areas into regional areas.

Hindmarsh Shire Mayor, Cr Ron Ismay said “whilst the delays are disappointing, it is yet another reminder as to the importance of getting vaccinated so that community projects can be completed in a timely and safe manner and reduce the COVID-19 exposure risk to our Hindmarsh Shire residents”.

For more information, please contact Daniel Griffiths, Capital Works Manager on 0436 424 825 or email [dgriffiths@hindmarsh.vic.gov.au](mailto:dgriffiths@hindmarsh.vic.gov.au).

---

Greg Wood  
**Chief Executive Officer**